
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9626 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 7/15/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 7/15/2021 n/a No

Item 19
Asphalt Cost Price Adjustment

The current binder cost for Eastern Washington is $490.00.

This results in a payment of $19,554.80.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0019 ASPHALT COST PRICE 
ADJUSTMENT 

1 6/30/21 CAL
C

7,795.... 102 EK 7/15/21 DAL 7/15/21 2

0019 ASPHALT COST PRICE 
ADJUSTMENT 

2 6/30/21 CAL
C

5,415.... 103 EK 7/15/21 DAL 7/15/21 2

0019 ASPHALT COST PRICE 
ADJUSTMENT 

4 6/30/21 CAL
C

358.70 104 EK 7/15/21 DAL 7/15/21 2

0019 ASPHALT COST PRICE 
ADJUSTMENT 

5 6/30/21 CAL
C

3,328.... 105 EK 7/15/21 DAL 7/15/21 2

0019 6 6/30/21 1,359.... 106 EK 7/15/21 DAL 7/15/21 2



DOT Form IP 422-635ER EF
       Revised 4/2009

ASPHALT COST PRICE 
ADJUSTMENT 

CAL
C

0019 ASPHALT COST PRICE 
ADJUSTMENT 

7 6/30/21 CAL
C

1,087.... 107 EK 7/15/21 DAL 7/15/21 2

0019 ASPHALT COST PRICE 
ADJUSTMENT 

8 6/30/21 CAL
C

208.32 108 EK 7/15/21 DAL 7/15/21 2

Attachments

Item 19 Backup.pdf
Adobe Acrobat Document
114 KB



Asphalt Cost Price Adjustment 
(Worksheet)

BASE COST $340.00
UPPER THRESHOLD $357.00
LOWER THRESHOLD $323.00

CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date : 1/6/21
Base Cost: 12/16 - 12/31/21

Item #
16 HMA Cl. 3/8 in. PG 64H-28 Ton

HMA for Approach Cl. PG
14 HMA for Preleveling Cl. 3/8 in. PG 64H-28 194.37
15 HMA for Pavement Repair Cl. 3/8 in. PG 64H-28

Commercial HMA
Sum of Quantities 194.37

Asphalt Cost Price Adjustment $1,447.67
For Current Estimate (Payment/Credit)

Note:

$490.00 - $357.00 = $133.00 x 194.37 = $25,851.21 x 0.056 = $1,447.67

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf



BASE COST $340.00
UPPER THRESHOLD $357.00
LOWER THRESHOLD $323.00

CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date : 1/6/21
Base Cost: 12/16 - 12/31/21

Item #
16 HMA Cl. 3/8 in. PG 64H-28 Ton

HMA for Approach Cl. PG
14 HMA for Preleveling Cl. 3/8 in. PG 64H-28
15 HMA for Pavement Repair Cl. 3/8 in. PG 64H-28 1825.72

Commercial HMA
Sum of Quantities 1825.72

Asphalt Cost Price Adjustment $13,597.96
For Current Estimate (Payment/Credit)

Note:

$490.00 - $357.00 = $133.00 x 1,825.72 = $242,820.76 x 0.056 = $13,597.96

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.



BASE COST $340.00
UPPER THRESHOLD $357.00
LOWER THRESHOLD $323.00

CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date : 1/6/21
Base Cost: 12/16 - 12/31/21

Item #
16 HMA Cl. 3/8 in. PG 64H-28 Ton 605.42

HMA for Approach Cl. PG
14 HMA for Preleveling Cl. 3/8 in. PG 64H-28
15 HMA for Pavement Repair Cl. 3/8 in. PG 64H-28

Commercial HMA
Sum of Quantities 605.42

Asphalt Cost Price Adjustment $4,509.17
For Current Estimate (Payment/Credit)

Note:

$490.00 - $357.00 = $133.00 x 605.42 = $80,520.86 x 0.056 = $4,509.17

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.
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Item 14

Group No.
1 $133.00 26.24 $3,489.92 0.056 $195.44
2 $133.00 47.59 $6,329.47 0.056 $354.45
5 $133.00 48.2 $6,410.60 0.056 $358.99
6 $133.00 48.01 $6,385.33 0.056 $357.58
8 $133.00 24.33 $3,235.89 0.056 $181.21

194.37 $25,851.21 $1,447.67

Item 15

Group No.
1 $133.00 1,020.47 $135,722.51 0.056 $7,600.46
2 $133.00 679.54 $90,378.82 0.056 $5,061.21
5 $133.00 24.08 $3,202.64 0.056 $179.35
6 $133.00 48.01 $6,385.33 0.056 $357.58
7 $133.00 49.98 $6,647.34 0.056 $372.25
8 $133.00 3.64 $484.12 0.056 $27.11

1825.72 $242,820.76 $13,597.96

Item 16

Group No.
4 $133.00 48.16 $6,405.28 0.056 $358.70
5 $133.00 374.66 $49,829.78 0.056 $2,790.47
6 $133.00 86.56 $11,512.48 0.056 $644.70
7 $133.00 96.04 $12,773.32 0.056 $715.31

605.42 $80,520.86 $4,509.17

Gr. 1 $7,795.90
Gr. 2 $5,415.66
Gr. 4 $358.70
Gr. 5 $3,328.81
Gr. 6 $1,359.86
Gr. 7 $1,087.56
Gr. 8 $208.32

$19,554.80



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 07/15/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 09:33:05
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   6
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9626      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    2         WORK DONE TO 06-30-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:    0.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT OF US 12 MP
                                                SR N/A  MP 351.15 TO 356.97

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      013   PLANING BITUMINOUS PAVEMENT

            05             $7.7500   S.Y.                 3,650.00            8,234.00            8,234.00
                                                        $28,287.50          $63,813.50          $63,813.50

            06                                              150.00              150.00              150.00
                                                         $1,162.50           $1,162.50           $1,162.50

            07                                              150.00              150.00              150.00
                                                         $1,162.50           $1,162.50           $1,162.50
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  199.56% OF PLANNED)           4,500.00            8,980.00            8,980.00
                                                        $34,875.00          $69,595.00          $69,595.00

      014   HMA FOR PRELEVELING CL. 3/8 IN. PG 64H-28

            01           $197.0000   TON                     20.00               26.24               26.24
                                                         $3,940.00           $5,169.28           $5,169.28

            02                                               50.00               47.59               47.59
                                                         $9,850.00           $9,375.23           $9,375.23

            03                                               10.00                                    0.00
                                                         $1,970.00                                   $0.00

            04                                               20.00                                    0.00
                                                         $3,940.00                                   $0.00

            05                                              110.00               48.20               48.20
                                                        $21,670.00           $9,495.40           $9,495.40

            06                                                0.00               48.01               48.01
                                                             $0.00           $9,457.97           $9,457.97

            08                                                0.00               24.33               24.33
                                                             $0.00           $4,793.01           $4,793.01
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   92.56% OF PLANNED)             210.00              194.37              194.37
                                                        $41,370.00          $38,290.89          $38,290.89



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 07/15/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 09:33:05
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   7
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9626      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    2         WORK DONE TO 06-30-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:    0.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT OF US 12 MP
                                                SR N/A  MP 351.15 TO 356.97

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      015   HMA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64H-28

            01           $125.0000   TON                    980.00            1,020.47            1,020.47
                                                       $122,500.00         $127,558.75         $127,558.75

            02                                              570.00              679.54              679.54
                                                        $71,250.00          $84,942.50          $84,942.50

            03                                               10.00                                    0.00
                                                         $1,250.00                                   $0.00

            04                                               20.00                                    0.00
                                                         $2,500.00                                   $0.00

            05                                              130.00               24.08               24.08
                                                        $16,250.00           $3,010.00           $3,010.00

            06                                               70.00               48.01               48.01
                                                         $8,750.00           $6,001.25           $6,001.25

            07                                               10.00               49.98               49.98
                                                         $1,250.00           $6,247.50           $6,247.50

            08                                               10.00                3.64                3.64
                                                         $1,250.00             $455.00             $455.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  101.43% OF PLANNED)           1,800.00            1,825.72            1,825.72
                                                       $225,000.00         $228,215.00         $228,215.00

      016   HMA CL. 3/8 IN. PG 64H-28

            04           $158.0000   TON                     60.00               48.16               48.16
                                                         $9,480.00           $7,609.28           $7,609.28

            05                                              370.00              374.66              374.66
                                                        $58,460.00          $59,196.28          $59,196.28

            06                                               70.00               86.56               86.56
                                                        $11,060.00          $13,676.48          $13,676.48

            07                                               70.00               96.04               96.04
                                                        $11,060.00          $15,174.32          $15,174.32
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  106.21% OF PLANNED)             570.00              605.42              605.42
                                                        $90,060.00          $95,656.36          $95,656.36


